

REQUEST FOR PROPOSAL & STATEMENT OF WORK

Supply Chain Analytics Platform — GlobalLogix Corp

Client: GlobalLogix Corp | **Vendor:** SupplyInsight Analytics | **Budget:** \$550,000 | **Duration:** 9 months | **Start:** 2026-09-15

1. Project Overview & Goals

GlobalLogix requires a supply chain analytics platform covering demand forecasting, supplier risk scoring, and inventory optimisation across 15 countries and 3,000 SKUs, integrating with SAP ERP and 4 third-party logistics APIs.

Goals: (1) Forecast MAPE <8% at SKU/week level. (2) Inventory holding cost reduced by 20%. (3) Supplier risk score available for 100% of Tier-1 suppliers within 6 months. (4) Platform uptime ≥ 99.9%.

2. Scope of Work & MVP

MVP (Month 1–3): Demand forecasting for top-100 SKUs (80% of volume), SAP data ingestion pipeline, and executive dashboard. MVP complete when MAPE <10% on held-out data and dashboard loads in <5s.

Out of Scope: Physical IoT sensor integration; supplier onboarding portal; blockchain provenance tracking.

3. Work Breakdown & Timelines

ID	Work Item	Timeline	Entry Criteria	Definition of Done / Exit Criteria
WI-001	SAP Integration & Data Lake	Month 1–2	SAP RFC credentials provided; data lake infrastructure ready	Historical 3-year transaction data loaded; daily incremental sync working
WI-002	Demand Forecasting Models	Month 2–5	WI-001 done; forecast hierarchy approved	MAPE <8% on all 3,000 SKUs; seasonal decomposition working
WI-003	Supplier Risk Scoring	Month 4–7	WI-001 done; risk dimensions agreed; data source confirmed	Dis, data source confirmed; weekly refresh; risk factors calculated
WI-004	Inventory Optimisation Engine	Month 5–8	WI-002 done; inventory policy agreed	Safety stock recommendations per SKU; reorder point calculation
WI-005	3PL API Integration	Month 6–9	WI-001 done; 3PL API keys received	Real-time shipment tracking ingested; ETD accuracy >85%; exception alerts

4. Legal & Contractual Obligations

4.1 Late Delivery Penalty: 0.5% of milestone value per week of delay, maximum 15% of total contract value. Penalty does not apply if delay is caused by Client's failure to provide SAP access or data within 5 business days of written request.

4.2 Subcontracting: Subcontracting permitted for data engineering and BI development roles. Vendor must maintain a subcontractor register and provide it to Client monthly. No subcontractor may access Client trade data (pricing, supplier contracts) without separate NDA.

4.3 Indemnity: Vendor indemnifies Client against losses arising from erroneous inventory recommendations that exceed \$100,000 in holding cost impact, where the error is attributable to Vendor's model defect. Liability capped at \$500,000 per incident.

4.4 Intellectual Property: Joint ownership of the supply chain analytics platform. Client owns all trained models, data, and configurations. Vendor owns the underlying ML framework and may licence it to non-competing industries. No party may sublicense the joint platform without mutual consent.

4.5 Insurance: Professional Indemnity $\geq$ \$3M; Cyber Liability $\geq$ \$5M; Business Interruption coverage covering supply chain disruption events.

5. Security Requirements

5.1 SAST: All Python and Scala pipeline code scanned with Bandit and SpotBugs in CI. SAST reports attached to each sprint review. No release with unresolved high-severity findings.

5.2 VAPT (Semi-Annual): Semi-annual VAPT covering the analytics portal, SAP integration layer, and 3PL APIs. Vendor responsible for scheduling and cost. Client receives full VAPT report and remediation tracking.

5.3 Data Classification: All supplier pricing and contract data classified as Confidential. Access limited to named analysts. Row-level security enforced in all dashboards. Annual data access review required.

6. Project Closure

Closure: (1) MAPE <8% in production for 60 days. (2) 20% inventory holding cost reduction demonstrated. (3) 100% Tier-1 supplier risk scores live. (4) Semi-annual VAPT complete with criticals resolved. (5) User training complete (all 50 supply chain analysts). (6) Platform operated by Client team independently for 30 days post-hypercare.