

REQUEST FOR PROPOSAL & STATEMENT OF WORK

Enterprise ERP System Implementation — ManufaCo Industries

Client: ManufaCo Industries | **Vendor:** EnterpriseEdge Consulting | **Budget:** \$2,400,000 | **Duration:** 18 months | **Start:** 2026-09-01

1. Project Overview & Goals

ManufaCo Industries requires a full ERP implementation covering Finance, Supply Chain, Manufacturing Execution, and HR modules across 8 manufacturing plants in 3 countries. The solution must integrate with existing SCADA systems and support 2,000 concurrent users.

Goals: (1) Decommission 5 legacy systems within 18 months. (2) Achieve real-time inventory visibility across all plants. (3) Reduce month-end close from 12 days to 3 days. (4) SOC 2 Type II certification within 12 months of go-live.

2. Scope of Work & MVP

MVP (Month 1–6): Finance module (GL, AR, AP), single-plant inventory management, basic HR (payroll, leave). MVP complete when month-end close executes successfully for 2 consecutive months with zero reconciliation errors.

Out of Scope: Custom SCADA connectors beyond provided API specs; third-party forecasting tools; mobile offline capability.

3. Work Breakdown & Timelines

ID	Work Item	Timeline	Entry Criteria	Definition of Done / Exit Criteria
WI-001	Finance Module (GL/AR/AP)	Month 1–4	Chart of accounts approved; legacy data mapped	7 data points matches legacy to \$0.01; parallel run for 1 month
WI-002	Inventory & Warehouse Mgmt	Month 3–7	WI-001 done; warehouse layout done	Real-time stock levels accurate ±0.5%; FIFO costing validated
WI-003	Manufacturing Execution System	Month 5–10	WI-002 done; BOM data migrated	Work orders auto-generated from demand plan; OEE dashboard live
WI-004	HR & Payroll Module	Month 6–10	Org structure approved; payroll rules configured	Payroll processed accurately for 3 consecutive months; compl
WI-005	Supply Chain & Procurement	Month 8–13	WI-002 done; vendor master clean	PO-to-payment cycle <5 days; 3-way match automated; suppli
WI-006	Reporting & BI Layer	Month 12–15	All modules live; data warehouse pop	Executive dashboard refresh <10s; 24-month historical data lo
WI-007	Multi-Site Rollout	Month 13–18	Single-site go-live stable 60 days	All 8 plants live; local language/currency configured; global co

4. Legal & Contractual Obligations

4.1 Late Delivery Penalty: Fixed penalty of \$10,000 per calendar day for each missed milestone, with no grace period. Cumulative penalties capped at 20% of total contract value. Penalties deducted from final payment tranche.

4.2 Subcontracting: Subcontracting is strictly prohibited without prior written approval from Client's Board. Any unauthorised subcontracting constitutes a material breach and grounds for immediate termination. Approved subcontractors become jointly liable with Vendor.

4.3 Indemnity: Mutual indemnification: each party indemnifies the other against losses arising from its own breach, negligence, or wilful misconduct. Indemnity cap is 100% of total contract value for each party.

4.4 Intellectual Property: Joint ownership of all custom developments. Vendor retains ownership of its pre-existing IP and platform components; Client receives a perpetual, irrevocable, royalty-free licence to all Vendor IP embedded in deliverables. Custom integrations and configurations vest exclusively in Client.

4.5 Insurance: Vendor must maintain: Professional Indemnity $\geq$ \$5M; Cyber Liability $\geq$ \$10M; Workers Compensation as required by law. Vendor must name Client as additional insured on all policies.

5. Security Requirements

5.1 SAST: All custom code must undergo SAST scan (Checkmarx) at pre-commit stage. No code may be promoted to staging with unresolved critical or high findings. Weekly SAST summary reports to Client's CISO.

5.2 VAPT: Quarterly penetration tests required during development phase; semi-annual post go-live. Scope includes ERP application, APIs, network layer, and SCADA integration points. All criticals resolved within 7 days.

5.3 SOC 2 Type II: Vendor is responsible for maintaining SOC 2 Type II readiness. Evidence collection tooling must be in place from Month 1. Initial Type I report required by Month 8.

6. Project Closure

Closure requires: (1) All 7 WIs complete per DoD. (2) All 8 plants live and stable 30 days. (3) SOC 2 Type I report delivered. (4) All critical VAPT findings remediated. (5) Legacy system decommission plan executed. (6) 90-day hypercare with dedicated support team. (7) Client IT team trained and certified on platform administration.