

REQUEST FOR PROPOSAL & STATEMENT OF WORK

Cloud Migration & Infrastructure Modernisation — FinServe Bank

Client: FinServe Bank | **Vendor:** CloudShift Partners | **Budget:** \$1,200,000 | **Duration:** 9 months | **Start:** 2026-07-15

1. Project Overview & Goals

FinServe Bank requires migration of 42 on-premise applications to AWS (primary) and Azure (DR), achieving ISO 27001 certification and reducing infrastructure OPEX by 35%. All migrations must comply with banking regulatory requirements (RBI/SEBI guidelines for cloud adoption).

Goals: (1) Zero-downtime migration for all Tier-1 banking applications. (2) ISO 27001 certification within 6 months post-migration. (3) 35% OPEX reduction verified by independent auditor. (4) RTO <4h, RPO <15min for all Tier-1 systems.

2. Scope of Work & MVP

MVP (Month 1–3): Migrate 5 non-critical internal applications to AWS; establish landing zone with IAM, VPC, CloudTrail, Config, Security Hub. MVP complete when all 5 apps pass 30-day stability test in cloud with no production incidents.

Out of Scope: Application re-architecture (lift-and-shift only unless specified); end-user device management; SaaS procurement.

3. Work Breakdown & Timelines

ID	Work Item	Timeline	Entry Criteria	Definition of Done / Exit Criteria
WI-001	Landing Zone & Security Baseline	Month 1–2	AWS/Azure accounts provisioned; All OCSB design approvals	CloudTrail active; S
WI-002	Non-Critical App Migration (Wave 1)	Month 2–3	WI-001 done; app inventory complete	5 apps migrated; 30-day stability passed; rollback tested; cost
WI-003	Tier-2 App Migration (Wave 2)	Month 3–5	WI-002 stable; DR strategy approved	15 apps migrated; zero-downtime cutovers; automated failover
WI-004	Tier-1 Banking Apps (Wave 3)	Month 5–7	WI-003 stable; regulator NOC obtained	10 Tier-1 apps migrated; RTO <4h DR drill passed; regulator s
WI-005	ISO 27001 Implementation	Month 4–8	Gap assessment complete; ISMS	14 controls implemented; internal audit passed; Stage 2 a
WI-006	Cost Optimisation & Rightsizing	Month 7–9	All apps stable in cloud	35% OPEX reduction demonstrated; Reserved Instance plan i

4. Legal & Contractual Obligations

4.1 Late Delivery Penalty: Any critical-path milestone delayed beyond 30 days grants Client the right to terminate the contract for cause with no further payment obligation. For delays under 30 days, a penalty of 0.75% of milestone value per week applies.

4.2 Subcontracting: Vendor may subcontract up to 30% of effort to pre-approved partners. Subcontractor list must be disclosed at contract signing. New subcontractors require 14-day written notice and Client approval. Vendor remains primary liable party.

4.3 Indemnity: Vendor indemnifies Client against any regulatory penalties arising from migration activities, data breaches during migration, and non-compliance with banking regulations. Mutual indemnity cap at 150% of total contract value.

4.4 Intellectual Property: Vendor grants Client a perpetual, non-exclusive licence to all migration scripts, IaC templates, and runbooks produced under this SoW. Vendor retains ownership but may not use Client-specific configurations for other banking clients.

4.5 Insurance: Cyber Liability $\geq$ \$15M (mandatory given banking data); Professional Indemnity $\geq$ \$5M; Directors & Officers liability $\geq$ \$2M.

5. Security Requirements

5.1 SAST: All IaC (Terraform/CloudFormation) must be scanned with Checkov or tfsec before deployment. No infrastructure may be provisioned with critical misconfigurations. Results integrated into CI/CD pipeline.

5.2 VAPT: Full VAPT required before each Wave migration and before ISO 27001 Stage 2 audit. Scope: network, API, web application, and cloud configuration review. Vendor must use an RBI-empanelled security firm.

5.3 Continuous Compliance: AWS Config Rules and Azure Policy must enforce compliance continuously. Any drift triggers automatic alert to Client's SOC within 15 minutes. Monthly compliance posture report to Client CISO.

6. Project Closure

Closure requires: (1) All 42 applications migrated and stable 60 days. (2) ISO 27001 certificate issued. (3) 35% OPEX reduction confirmed by independent auditor. (4) All VAPT criticals/highs resolved. (5) Data centre decommission plan submitted. (6) Knowledge transfer to Client cloud team complete (minimum 40 hours of training).